@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: February 20, 2015 REPORT NO.: 7 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. L
214/ 2-15 No work activity.
Mon. - - .
2-16 No on-site work activity due to extreme cold conditions.
Tues. - - .
2-17 No on-site work activity due to extreme cold conditions.
Wed. . - .
218 No on-site work activity due to extreme cold conditions.
Thurs. No on-site work activity due to extreme cold conditions.
2-19
Fri. No on-site work activity due to extreme cold conditions
2-20 To date the Contractor has installed approx. 1410’ of 72” storm piping and five manhole structures.
Look Ahead . . . . . . . .
The Contractor will continue with the installation of the Phase 1A storm piping and structures through the park area. Crews will be crossing over the
for the week of . . - . - 2o ; -
drives to the parking area on the south side of Indiana Ave. Access will be maintained to these areas but due to these crossings, travel in the park area may
2-21 thru 2-27 - . - - L
be reduced to a single lane and/or temporarily restricted by construction activity.




